

RUNWAY 11-29 REHABILITATION

Phase One Continues August 5, 2017 to August 11, 2017 ::

:: Upcoming Runway/Taxiway Closures ...

Phase 1 Closures:

- Runway 11-29
- Taxiway E - Between TW C and Runway 29
- Taxiway E - Between TW M and Runway 11
- Taxiway F
- Taxiway N
- Taxiway R

:: Operational Impact ...

Hartwell Rd. Entrance:

Continuous, 24 hours a day seven days a week for the 30 calendar day shutdown.

South Rd. Entrance:

Open daily 6:00 am to 10:00pm.

Aircraft Operational Impacts:

Runway 5/23 open, full length, until Friday, 6pm.
Taxiway G open full length, until Friday, 6pm.
Construction vehicles periodically crossing Taxiway G north.

Haul Routes:

To west side of Runway, Route 62 to Hartwell Road.
To east side of Runway, Route 4 to Hartwell Avenue to South Road.

Hanscom Field Runway Project Hotline – (781) 869-8060

For the most up to date information, please visit us on the web:

<http://www.massport.com/hanscom-field/about-hanscom/runway-project/>

:: Overall Project Schedule ...

Phase 1: Overall reconstruction of Runway 11-29.

Phase 2: Work on Runway 11-29 within 5-23 intersection.

Phase 3: Work on Runway 11-29 within Taxiway G.

Phase 4: Milling and resurfacing pavement on Runway 11-29.

August 1, 2017 – August 29, 2017

August 11, 2017 – August 14, 2017

August 22, 2017 – August 25, 2017

August 10, 2017 – September 17, 2017

:: Project Completion: 15% ...



From August 5 through 7, contractor will be paving the east portion of the runway.
Starting August 4, contractor will be rubblizing concrete on the west portion of the runway from 6:00am to 6:00pm.

2500 tons of asphalt installed as of August 4.
Milling of runway surface 65% complete.